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ABSTRACT 
In software development there are several types of methodologies that can be used, one of which 
is Rational Unified Process (RUP). RUP is of software development process used in various software 
companies. There are various types of projects in RUP software development, small scale project, large-
scale projects and re-engineering projects. Each type of project has different needs, especially in the use 
of each role. In RUP there are several important roles that cannot be done by an individual because they 
have to work at the same time. Basically the purpose of the RUP is to be able to produce high quality 
software. This cannot be achieved if the inappropriate role is used. This study proposes the number of 
roles needed for software development using RUP by creating simulation models. The purpose of 
simulation model is to determine the appropriate role based on each type of project. The results of the 
simulation model are in the form of a percentage of each role needed, the project manager has the largest 
percentage compared to other roles, which is 70% in small-scale projects and 65% in large-scale 
projects. 
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1 INTRODUCTION 
Software development is associated with design, writing, testing, implementation and 
maintenance. It forms the software development process as a development cycle or called as SDLC. 
SDLC is a process or methodology for project development that has certain stages in accordance with 
the project goals and objectives. The main objective of SDLC is to provide high quality products [1]. 
There are several development models, each model describes an approach to activities that take place 
during development. The selection of the SDLC model has a very high impact on the software produced. 
Therefore, it is important to choose the SDLC model that fits the needs of the project. 
One of the SDLC models discussed in this study is the Rational Unified Process (RUP). RUP is 
one of the repeated software development models, which provides tasks and responsibilities within an 
organization to ensure the production of high-quality software, which means it can meet the needs of 
users with predictable schedules and budgets [2]. In the RUP team members involved in the project are 
guided to follow each step based on each element. There are three basic elements in the RUP framework, 
namely activities, roles and artifacts. The selection of the three elements must be adjusted to the 
software project. Each project contains a group of team members who are in charge of one or more 
roles. Each role participates in one or more activities and each activity produces one or more artifacts 
[3]. 
RUP is used by various companies and various industrial sectors, especially the computer software 
industry and information technology service industry. RUP is also adopted by small industries that have 
employees under 50 people [4]. In developing the software industry, RUP supports the use of small 
teams or large teams. There are various sizes of software development projects, namely small scale 
projects, medium scale projects and large scale projects [5]. Software development does not always 
have the same scale. So that when planning project development is not done properly, it will result in 
the failure of the software produced. Especially in the use of RUP, the implementation of many 
frameworks and roles that are needed is overlooked because it is implemented by small teams [6]. There 
are some disadvantages of RUP related to human resource management, communication management 
and contract management [7]. 
Based on the problems mentioned above, project planning is needed to determine the number of 
each role in the RUP. Therefore, this study proposes a simulation model for project development using 
  E-ISSN:2540-9719 
Jurnal SISTEMASI, Volume 8, Nomor 1 Januari  2019 : 176  – 184               ISSN:2302-8149 
 
Tia, Simulation Model For Rational Unified Process (RUP) Software Development Life Cycle 
 
 
177 
 
RUP. Simulations are carried out to determine the appropriate role for each type of project without 
ignoring the important functions of the RUP. Making a simulation model is done on a computer using 
a simulator tool, Simphony.NET [8]. 
 
2 STUDY OF LITERATURE 
2.1 Related Work 
Sonia Thind and Karambir [3] proposed a simulation model for software development using Spiral 
by using a computer simulation tool called Simphony.NET, the study produced a simulation model that 
could help project managers to increase company productivity by using a minimum amount of 
resources. This has been done by making all team members busy all the time so that no time is wasted 
by the standby team or the team waiting for the other stages is finished. Youssef Bassil [7] made a 
simulation model for software development using Waterfall, which aims to facilitate project managers 
in determining how to achieve optimal productivity with minimum use of resources. Amninder Singh 
and Puneet Jai Kaur [3] created a simulation model with the aim of providing resources to the project 
along with time constraints. The results of the simulation model made using 10 companies with various 
types of projects showed that a number of team members worked on several projects in an associative 
manner. 
 
2.2 Rational Unified Process (RUP) 
Rational Unified Proess (RUP) is one of the software development products offered by IBM 
Rational. RUP is serialized on a large scale, repeats on a small scale and produces gradual releases over 
time [9]. This development model is used by various companies and various industrial sectors. In the 
development of software industries that support the use of small teams or large teams. 
RUP uses an iterative or iterative approach in the order of additional steps. Each iteration covers 
part or most of the development phase. Each sequential iteration is built above from the previous 
iteration results to improve the system until the final product is finished. This repetitive process allows 
team members to play many roles, besides that project managers can better use available teams so that 
they can broaden the scope of team members' expertise [10]. 
 
 
Figure 2.1. Development Phase of Rational Unified Process (RUP) [10] 
 
Rational Unified Process (RUP) is one of the software development products offered by IBM 
Rational. RUP is serialized on a large scale, repeats on a small scale and produces gradual releases over 
time [9]. This development model is used by various companies and various industrial sectors. In the 
development of software industries that support the use of small teams or large teams. 
RUP uses an iterative or iterative approach in the order of additional steps. Each iteration covers 
parts or most of the development phase. Each sequential iteration is built from the previous iteration 
results to improve the system until the final product is finished. This repetitive process allows the team 
members to play many roles, besides that project managers can better use available teams that they can 
broaden the scope of the team members' expertise [10]. 
a) Inception 
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Inception is the stage to determine the scope by identifying all extraneous entities that will 
interact with the system. The results of this phase are document requirements and usecase models. 
b) Elaboration 
Elaboration is the stage for analyzing and understanding the whole system, then being built into 
architecture. The result of this phase is the use-case model, an executable architecture prototype. 
c) Construction 
Construction is the stage that contains the design implementation produced in the previous phase 
(elaboration). The results of this phase are software products and user guides. 
d) Transition 
Transition is the phase to release software. The results of this phase are the activities needed to 
place software on the user. 
 
The phase is run sequentially. Work is grouped into logical activities, namely disciplines carried 
out iteratively throughout the phase [9], the discipline is depicted in static or vertical dimensions. Static 
structure consists of workflows, among others, Business Modeling, Requirements, Analysis and Design, 
Implementation, Testing, Deployment, Configuration and Change Management, Project Management 
and Environment. The framework allows software development organizations of all sizes to work. 
 
2.3 Simulation 
     Simulation is a process to represent real conditions with a simpler form using computer 
software. Simulation uses mathematical descriptions, construction constraints, computer algorithms 
which are generally incorporated into simulation software models to represent the actual system [5]. 
 
2.4 Simphony.NET 4.6 
    Simphony.NET or can be called Simphony Modeling Environment is one of Microsoft.NET 
products that is used to create user interface simulation and modeling models. Symphony.NET provides 
media for making general-purpose simulation models based on designs so that they can be used to model 
any process [5]. 
 
3 RESEARCH METHOD 
3.1 Problem Definition 
The software development model used by most teams is the Waterfall model, where each phase is 
completed in strict order, analysis and design, then implementation and testing. This approach made the 
first team members not work because they had to wait for the team at other stages to complete the task 
[10]. 
Software development for each project is different and the process that is followed must be 
adjusted to meet their needs. RUP uses a disciplined approach to provide tasks and responsibilities for 
software development that aims to ensure that the products produced are high quality products, besides 
that the products produced using RUP must be able to meet the needs of end users in the predicted 
schedule and budget [10]. Therefore, determining the initial planning of the project must be done 
properly. The purpose of making this simulation model is to find out the appropriate role for each type 
of project. 
 
3.2 Simulation Model 
The simulation model created is a software development simulation model using the Rational 
Unified Process (RUP). Making a simulation model uses Simphony.NET tools, in which there are 
several complete libraries along with the elements needed for making simulation models. In RUP there 
are four phases and nine workflows in each phase, each workflow will be placed on the Task element, 
then linked to each resource according to each task. All elements that are created will be connected to 
each other and then configured. Simulation is carried out for five times using 50 number of projects 
coming. After that the model is verified and executed until it gets the desired results. The results of the 
simulation process can be statistical reports and graphs that can be used for project development 
planning. 
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3.3 Assumtions and Specification 
Model simulation for Rational Unified Process (RUP) uses several assumptions, because the 
simulation model built is stochastic or the value cannot be determined exactly in the form of a range. 
One of them is making the assumption that the project comes randomly to a software company. The 
project can be classified into two parts based on complexity and scale, including: small-scale projects 
and large-scale projects. 
The next assumption is to determine the number of each project, which is 70% for small-scale 
projects and 30% for large-scale projects. The time of arrival of the project can be determined using the 
triangular distribution formula. By determining the minimum time limit for project arrival is 10 days, 
the maximum time limit for project arrival is 50 days and the average time of arrival of the project is 
30 days. 
Next is to determine the duration of work in each phases in the table in the following table 3.1. 
 
Table 3.1. Duration of Work on Every Small-Scale Project Workflow 
Fase 
Business 
Modeling 
Requirements 
Analysis 
& 
Design 
Implementation Test Deployment 
Inception Uniform 
(5,7) 
Uniform 
(3,5) 
Uniform 
(3,5) 
Uniform(1,2) Uniform 
(2,3) 
Uniform 
(1,2) 
Elaboration Unform 
(5,7) 
Uniform 
(7,9) 
Uniform 
(10,15) 
Uniform (3,4) Uniform 
(2,3) 
Uniform 
(1,2) 
Construction Uniform 
(1,2) 
Uniform 
(2,3) 
Uniform 
(3,5) 
Uniform 
(10,15) 
Uniform 
(8,9) 
Uniform 
(2,3) 
Transition Uniform 
(1,2) 
Uniform 
(1,2) 
Uniform 
(1,2) 
Uniform (3,5) Unform 
(5,7) 
Uniform 
(10,15) 
 
The type of project used as an input parameter in the making of a simulation model is the 
Ganymede Project, a small-scale project and the Mars Project, a large-scale project. 
 
A. Small Scale Projects (Ganymede Project) 
It is called a small project because the software produced is small and requires a short amount of 
time for its construction. The initial development cycle of new software where everything including its 
requirements must be designed from the start. The Ganymede project only requires one iteration. Small-
scale projects have one iteration at each phase: 
 
Table 3.2. The number of iterations in the Ganymede Project 
Phase 
Number of 
Iteration 
Explanation 
Inception 
1 Iteration to produce a proof-of-concept prototype or 
mock-up user interface 
Elaboration 1 Iteration to produce architectural prototypes 
Construction 1 Iteration to build products (to beta release) 
Transition 
1 Iteration to complete the product (full product 
release) 
 
B. Large Scale Projects (Mars Project) 
Called a big project because the software produced is more complex and has never been built 
before. So that it takes longer to build. 
Table 3.2. The number of iterations on the Mars Project 
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Phase 
Number of 
Iteration 
Explanation 
Inception 1 Possibility of producing a prototype 
Elaboration 2 1 iteration to develop an initial architectural 
prototype 
1 iteration to develop the initial baseline 
prototype 
Construction 2 1 iteration to make it mature for beta testing 
1 iteration to describe the partial system 
Transition 1 Starting from beta release to full product 
 
4 RESULT AND DISCUSSION 
4.1 The Simulation Model For Rational Unified Process (RUP) 
The simulation model was built using a computer simulation tool, Simphony.NET [8]. The 
Simphony library used to make the proposed simulation model consists of resources, files, capture, 
release, task, destroy, create, counter, and probabilistic branches. Figure 4.1. describe elements of 
resource modeling with the number of queues, which consist of: Small scale projects: project manager, 
project reviewer, implementer, administrator, process engineer, test manager, system tester and system 
administrator. Then for large-scale projects in Figure 4.2: project managers, integrators, project 
reviewers, system analysts, process engineers, implementers, software architect, system administrators, 
test managers, user-interface designers, course developers, database designers and system testers. 
 
Figure 4.1. Resource Modeling of Small Scale Projects 
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Figure 4.2. Resource Modeling of Small Scale Projects 
Figure 4.1. is a simulation model for Resources on small scale projects and figure 4.2. for 
Resources on large scale projects. The element used in the model is the resource element which 
functions to define the resources involved in developing small-scale software. Then the file element in 
the model functions as a resource queue when it is waiting its turn to be executed when the model is 
run. The file element represents each workflow in RUP. Every resource is connected to a file that 
matches the task. On small-scale projects the resources used are eight and number thirteen for large-
scale projects. While the file elements number nine according to the number of workflows in RUP. 
 
Figure 4.3. The Simulation Model of Rational Unified Process (RUP) 
The simulation model built on each type of project and stage has the same model, because in 
software development using RUP. The application in all four stages is inception, elaboration, 
construction and transition involving all workflows and roles provided. There are several things that 
distinguish at each stage of workflow and role. The difference is the main focus at each stage that is 
being worked on, so the processing time will be different at each stage even at the same workflow. 
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Elements used in small-scale project simulation models include: create elements function to create 
entities (incoming projects). Counter elements function to record each number of projects that pass 
through to enter the next element. The probability branch element serves to enter the percentage number 
of each type of project. Capture element is defined on a model based on workflow, which serves to enter 
each role that works on each workflow. The Release element functions to release the server that the 
resource has finished using on the capture element. The task element that functions to enter the work 
time on each workflow by using one type of distribution. Each element has a configuration for entering 
data from the model design. 
Some probability branch elements are available between each of the different resource 
assignments, the purpose is to simulate errors that might occur during development. The probability 
element has two branches, namely the branch at the top with Prob = 0.1 indicating that the 10% error 
rate on the project must be repeated in the previous stage to correct the error. Then the branch at the 
bottom with Prob = 0.9 indicates that 90% of the projects have no errors after the completion of each 
stage. In addition, probability branch elements are found at the beginning of the simulation model that 
uses two branches based on the type of project that has been determined. The first branch with Prob = 
0.7 shows that 70% of the projects entered are small scale projects. The second branch with Prob = 0.3 
shows that 30% of the projects entered are large-scale projects. Figure 4.3. shows the modeling element 
to simulate the model with the probability configuration mentioned above. 
 
4.2 Simulation Results and Analysis 
After the model is run it will generate statistical reports and several diagrams. The results to be 
analyzed are the resource usage diagram. A diagram of some of these resources will be displayed in the 
following figure. 
  
Figure 4.4. Project Manager Utilization for 
Small Scale Projects 
Figure 4.5. System Admin Utilization for 
Small Scale Projects 
 
 
 
Figure 4.6. Project Manager Utilization for 
Large Scale Projects 
Figure 4.7. DB Designer Utilization for Large 
Scale Projects 
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Every resource has a result in the form of a diagram containing the usage percentage. The overall 
results of resource use in each type of project can be summarized in the following table 3. 
 
Table 4.1. Use of Resources for Each Type of Project 
Resource Name 
Average Utilization for: 
Ganymede Project Mars Project 
Project Manager 70,0% 65,3% 
Integrator 56,3% 49,5% 
Project Reviewer 29,3% 29,3% 
System Analyst - 26,4% 
Process Engineer 20,6% 17,2% 
Implementer 68,4% 38,6% 
Software Architect - 32,6% 
System Administrator 28,4% 22,0% 
Test Manager 18,7% 19,1% 
User-Interface Designer - 25,2% 
Course Developer - 14,1% 
Database Designer - 12,2% 
System Tester 12,3% 14,1% 
 
Based on Table 3, it can be concluded that in developing software using RUP, the most needed 
role is the project manager, in small projects and large projects. That is because the project manager's 
role concludes many other roles that work on large duration workflows. 
 
Table 4.2. Statistical Results of Simulation Results 
Jenis Proyek Received Project Delivered Project Average 
Proyek Skala Kecil 
(Ganymede Project) 
32,000 32,000 49,100 
Proyek Skala Besar 
(Mars Project) 
18,000 18,000 23,484 
 
Table 4.3 shows the number of projects received and sent for each type of project. The results in 
the table show that the number of projects received and sent has the same amount, meaning that in the 
execution of the project and the utilization of resources it is appropriate. The total of all projects sent is 
also in accordance with the number of projects entered at the beginning of the simulation model built, 
namely small-scale projects with 32 large-scale projects and 18 projects so that the total project is 50. 
These results are based on the percentage already included. Small scale projects have a greater 
percentage than large scale projects. 
 
5 CONSLUSION 
This research produced a simulation model for software development. Making a simulation model 
is done using Simphony.NET. The simulation model made consists of all phases in the Rational Unified 
Process (RUP) including roles, duration, and type of project. In this study there are two types of projects, 
namely, projects with small scale (Ganymede Project) and large scale (Mars Project). The roles used 
are reduced model resources for small-scale projects and based model resources for large-scale projects. 
The results of making this simulation can help and facilitate software developers who use RUP in 
estimating the role and number of team members according to the type of project. 
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